

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

PMGSY – East Godavari District – Phase IX – Package No. AP 05 IX LB 05 consists of 1. Construction of bridge across Vattigedda vagu on Dusaripamu to Subbampadu road at km ½ + 150 & 2. Construction of Bridge across Chinna Kalava on Mollimetla to Labbarthi road at 1/2 +150 of East Godavari District – Revised Administrative Sanction – Accorded -Orders – Issued.

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT.**

**G.O.Rt.No. 1489**

**Dated : 23-09-2013.**

**Read the following :-**

1. G.O.Rt.No.330, PR&RD (Progs.II) Deptt. dated : 17.09.2010.
2. From the ENC (PR), Hyd, Lr.No.DEE II/W/PMGSY-Ph- IX/AP 05 IX LB 06/2010, dt. 18-7-2013.

--00--

**ORDER:-**

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.137.34 lakh in respect of 2 Bridge works viz, 1. Construction of bridge across Vattigedda vagu on Dusaripamu to Subbampadu road at km ½ + 150 & 2. Construction of Bridge across Chinna Kalava on Mollimetla to Labbarthi road at 1/2 +150 of East Godavari District under PMGSY Phase IX.

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.144.83 lakh as against the Original Administrative Sanction of Rs.137.34 lakh in respect of the works in the package No.AP05 IX LB05 of the two Bridge works as mentioned above in East Godavari District under PMGSY Phase-IX due to price escalation charges& deviation items.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 144.83 lakh (Rupees One Crore Forty Four Lakh and Eighty Three Thousand only) indicating GOI Share Rs. 134.81 lakh (Rupees One Crore Thirty Four lakh and Eighty One Thousand only) and State share of Rs. 10.02 lakh (Rupees Ten Lakh and Two Thousand only) as against the Original Administrative Sanction Rs.137.34 lakh ( Rupees One Crore Thirty Seven lakh and Thirty four thousand only) in respect of the two Bridge works in East Godavari District” under PMGSY Phase IX due to Price escalation charges, has to be borne by the State Government under PMGSY guidelines. The details of works and amount to be charged are as follows:

No	Name of the Work	As per OAS (Rs. in lakhs)			As per work done (Rs. in lakhs)		
		GOI Share	GOAP Share	Total	GOI Share	GOAP Share	Total
1	Construction of Bridge across Vattigedda vagu on Dusaripamu to Subbampadu road at km ½ + 150	78.25	0.00	78.25	75.72	2.10	77.82
2	Construction of Bridge across Chinna Kalava on Mollimetla to Labbarthi road at 1/2 +150	59.09	0.00	59.09	59.09	7.92	67.01
	Total	137.34	23.23	137.34	134.81	10.02	144.83

(Contd.....2)

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.21480/383/Exp.PR/2013, dated. 14.08.2013.
6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**V.NAGI REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, East Godavari District  
The District Treasury Officer, East Godavari District  
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (PR &RWS)  
The P.S to Principal Secretary (PR)  
The Finance (Expr. PR&RD) Department.  
Sc/Sf.

**//FORWARDED BY ORDER//**

**SECTION OFFICER.**